ARTERIAL

Project No. Project

Project
Budget

Design
Complete

Construction
Complete

Comments

c 1294 Arterial Highway Rehabilitation $6,000,000 ‘ 5/15/2007 6/16/2008 Working on punch-list iterns only.
C 1288 Brookhurst Frontage Landscaping - $680,000 © 5/15/2007 71112008 Project is 98% complete.
Garfield to Yorktown :

C 1250 Garfield Widening @ Delaware $850,000 . 4/15/2007 718/2008 Project is 75% complete.
c 1095 Newland Street Widening & Vertical Re- $4,300,000 : 12/31/2005 5/31/2009 NTP June 2, 2008 & coordinating utility relocation.

alignment
D 1320 Arterial Highway Rehabilitation $4,500,000 | 6/1/2008 12/1/2008 Under design. Graham (Bolsa to Edinger) Garfield (Beach to Newland & Bushard to Ward}

Yorktown {Main to Delaware & Brookhurst to Ward)

D 1228 Magnolia Sidewalk / Lighting - PCH to $250,000 7/1/2006 12/31/2008 Design complete. Bid in summer.

Hamilton
P 1230 Heil Avenue Widening $5,419,870 6/1/2008 12/1/2008 Under design. All right-of-way acquired, removed 2nd house. Bid in Summer.
R 1319 Atlanta Avenue Widening $2,194,100 3M72009 Design & R/W in 07/08.

DRAINAGE & WATER QUALITY

Project Design Construction
Project No. Project Budget Complete Complete Comments
C 1296 Redevelopment Area Drainage Projects $2,500,000 5/1/2007 10/31/2008 Contract prep underway. Anticipating NTP in mid-June.
‘D 1307 Irby Park Runoff Treatment $2,500,000 | 6/1/2008 9/1/2009 Under design & environmental planning.
D 1255 Talbert Lake Urban Runoff Diversion - $2,980,200 | 12/1/2008 3/1/2010
Phase |
R 1293 Heil Pump Station Rebuitd $1.850,000 | 7/30/2008 Under design. In process of acquiring right-of-way.
N
N
pe—




FACILITY

Project
Budget

Design

Complete

Construction
Complete

Comments

Project No. Project

C 1207 City Entry Monument $330,000 6/1/2007 4/1/2008 Under construction. 5 installed; awaiting Caltrans permits
C 1287 Fire Stations 1,2 & 4 $1.314,371 : 4/25/2007 6/15/2008 Magnolia 856% and Gothard & Murdy complete, punch list work only.
C 1306 Seismic Retrofit of City Hall Building $7,000,000 | 8/15/2007 4/1/2009 " Under construction.
Pl 1325 City Hall Space Study $250,000 6/1/2008 Study underway
P 1326 Police Gun Range and Joint Police/Fire $50,000 6/1/2008 Feasibility study underway.
Communications Unit

LOCAL STREET

Project No. Project

Project
Budget

Design
Complete

Construction
Complete

Comments

C | MSC453 CDBG ADA Ramps $200,000 8/1/2008 Under construction.

D | MSC452 CDBG Street Rehabilitation $826,000 8M1/2008 Contract prep underway.
D | MSC 454 Residential Pavement: Street Overlay $800,000 9/30/2008

D | MSC455 Tree Petition Streets $1,000,006 @ 3/1/2008 9/30/2008

NEIGHBORHOOD

Project No. Project

Project
Budget

Design
Complete

Construction
Complete

Comments

cC 1308 Downtown Asphalt/Concrete $2,500,000 | 5/15/2007 10/1/2008 Construction underway. Will keep merchants & residents informed of work schedule.
C 1295 Normandy Lane & Myrtle St. $1,000,000 | 4/15/2007 7/30/2008 Constructior underway, 40% complete

Concrete/Drainage Improvements
C 1309 “Oakview Asphalt/Concrete Improveméﬁts $500,000 4/15/2007 7/15/2008 Censtruction underway, 95% complete.




D 1324 Downtown Street Light Replacement i $850,000 10/1/2008 7/1/2009 Orange - 2nd to 11th, 6th - Orange tc Walnut, 7th - Palm to PCH, Olive - 1st te 7th, Main - Palm to
‘ Phase Il ‘ : Acacia, PCH - Main to First
- |
b 1266 ‘ Downtown Streetlight Reptacement Phase ‘ $200,000 5/1/2008 21172009 Caltrans Encroachment Permit received. Bid opening July 8, 2008.
| | PCH-11th to Main i
|

PARKS

Project No.

Project
Visitor's Kiosk

Project
Budget

$102,000

Design
Complete

Construction

Complete
9/1/2009

Comments
In design

SEWER

Edison Park Youth Sports Complex
Refurbishment

$1,245,000

Project

Design

Construction

Conceptual design complete. Community Services is lead

Project No. Project Budget Complete Complete Comments
C 1182 Rebuild Lift Station *D" $5,964,660 | 10/31/2004 6/15/2008 Waiting for pump replacement.
D 1297 Brighton/Shoreham Sewer Lift Station $2,700,000 | 4/1/2008 7/1/2009 Qut to bid.
[n} 1277 Edwards/Balmoral Sewer Lift Station $200,000 6/1/2008 12/1/2009 Under design. Construct in FY 2008/09.
D 1288 Sewer Main Capacity Improvement $120,000 6/1/2008 12/1/2008 Finalizing study.

Analysis
D 1269 Warner Ave Gravity Sewer Main $7.800,000 5/1/2006 Traffic control has been modified to allow near normal vehicular traffic. Still working on a re-design
solution.

TRANSPORTATION

Project No.

Project

Project
Budget

Design
Complete

Construction

Complete

Comments

1235 PCH CCTV Cameras at Beach, $244.215 211/2007 Project cancelied.
Huntington, Main, Seapoint
c 1199 TSCOUP NI, IV &V - 332 Cabinets @ 80 $750,000 10/1/2008 Cabinets on order. Maintenance {includes CC-1198 & CC-1200).
IYS (Traffic Signal Coordination &
Operations Upgrade Program) o
D 1311 Adams/Ranger Traffic Signal Installation $350,000 2/1/2009 Bid opening July 8, 2008.

: 6/15/2008




1299 Arterial Coordination $150,000 9/1/2008 11/1/2008 Implementation of coordinated traffic signal timing on Brookhurst, Garfield, Goldenwest, Edinger and
Warner
1300 Goldenwest/Rio Vista Traffic Signal $350,000  6/15/2008 2/1/2009 Project will be advertised with CC # 1311. Bid opening July 8, 2008.
1246 HES Signal Modification (Atlanta/Newtand) $250,000 9/41/2008 5/1/2009 Obtaining Caltrans authorization.
Concurrent with CC 1247
1247 HES Signal Modifications $250,000 9/1/2008 5/1/2009 Obtaining Caltrans authorization.
(Atlanta/Magnolia) Concurrent with CC
1246
1329 In-road Lighted Crosswalk (Bushard @ 5/15/2008 9/1/2008 Awarded on 5/19/08
Yellowstone)
1301 Main Street Traffic Signal Interconnect $120,000 = 5/1/2008 | 12/1/2008 Project will be advertised with CC # 1322. Bid opening July 22, 2008.
Promenade to Florida
1302 Main Street/Utica/17th Street Traffic Signal $305,000 9/1/2008 4/1/2009 Under design
Maintenance
1243 Safe Route to School 1 (Mesa View) $298,950 10/1/2008 9/1/2009 Obtaining Caltrans reautherization
1251 Safe Route to School 3 (Sowers) $452,000 ~ 12/1/2007 9/1/2008 Contract awarded on 3/17/08. Start construction after 6/5/08.
1304 Safe Routes to School IV (Newland Schooly; $572,000 3/13/2008 10/1/2008 Contract prep underway.
1213 Signal Installation @ Newland/Hamilton $190,000 8/1/2008 3/1/2009 ROW acquired, under design.
1303 Traffic Signal Installations Bolsa $277,000 7/1/2008 2/1/2009 Bid opening July 8, 2008.
Chica/Robinwood
1322 Traffic Signal Modificaticn Pacific $230,000 7/1/2008 3/1/2009 Bid opening July 22, 2008.
Plaza/Center & Heil/Springdale
1254 Beach / Taylor Signal Installation $160,000 8/1/2008 10/1/2009 Joint project with Caltrans
1267 "PGH Transit Center between First and $400,000 9/1/2008 10/4/2009 Must resolve funding of maintenance with OCTA. Requires Coordination with Pacific City project
Huntington (physical and aesthetic).
1244 Safe Route to School 2 {Marine View) $113,000 10/1/2008 9/1/2009 Obtaining State reauthorization
"




UNDERGROUND UTILITY DISTRICT

Project Design  Construction
Project No. Project Budget Complete Complete Comments
2052 Beach Boulevard Undergraund Utility $8,300,000 9i1/2007 6/1/2009 Obtain Joint Trench Agreement among Time Warner, Verizon, and Edison.
District :
WATER
Project Design Construction
Project No. Project Budget Complete Complete Comments
C 1283 Citywide Water Main Replacement i $3.000,000 : 7/1/2007 11/15/2008 Project is 85% complete.
D 1331 Annual Water Main Replacement 5/1/2008 5/1/2009 - Original project CC - 1238 was terminated, this is the re-bid.
D 1305 Energy Backup Wells (6, 9 & 10) $288,000 7/30/2008 1/30/2009 Under design
D 1120 Water Main Replacement (Gregory Lane) $750,000 = 5/1/2008 3/1/2009 Design complete. Located north of Garfield.
D 1284 Well 13 Chlorine Room Modifications $250,000 - 7/1/2008 4/1/2009 "~ Under design. o
D 1268 Well No. 8 Irrigatibn Project $100,000 711/2008 11/1/2008 Well head modificaticn te irrigate Central Park, Sports Complex, Murdy Park, and medians. Build
back-up Central Park Pump Station in FYY 07/08
P 1323 Pipeline Corrosion Contral Phase 2 $1,100,000 8/1/2008 8/1/2009 Field testing & design in process.
P 1175 Southeast Reservoir $100,000 2112008 5172008 Slowly draining old rain water in existing tank.
P 1261 Utilities Yard Facilities Plan Improvements | $1,400,000 | 12/1/2008 Under design
P 1314 Water Main Replacement (Bayview) $1,000,000 1/1/2008 9/1/2009 Under design. Project will later reqﬂi'r'e permits from Caltrans and County of Orange. Located
northeast of PCH.

P 1313 Water Main Replacement (Pine) $650,000 | 4/1/2008 3/1/2009 Design complete. Located south of City Hall.







